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CONFIDENTIAL

December 1, 1953

"

Please Address Reply to:
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A recent review of t.erms and conditions in Contract X0-89k
shows that delivery and installation should have bean completed by
February 1953. The purpose of this letter is to request an extension
of this date to 28 February 195k.

In retrospect; we find that the equipment was ahipped prior
to February 1953, however, installation did not procaad in the most

expeditious manner because of non-availal tion siten., The

preparation of the various sites was not responsibility. 2o%1
Access roads, power, heat, etc., were to be furnished by the Government.
Therafore, the delay i this system was not due to negli-

gence or misperformance A 25%1

For the raasons stated above, we feel that this request is
legitimate, Your cooperation in this matter is sincerely appreciated,

Yery truly yours,
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